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Grant Number:
B-08-MN-04-0504

Grantee Name:
Mesa, AZ

Grant Amount:
$9,659,665.00

Estimated PI/RL Funds:
$4,300,000.00

Obligation Date: Award Date:

03/30/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$13,959,665.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

For the purpose of the Neighborhood Stabilization Program (NSP), the City of Mesa has identified the following census tracts and block
groups as defining its ¿area of greatest need.¿ Those include:422106 422105 420501 421901 421801 421201 422503 422104 422107
422002 422103 422102 422203 420901 420902 421101 421102 420800 422604 421202 421301 421302 422616 422502 421400 421501
421601 421502 422501 422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 Mesa will limit the distribution and
use of NSP funds to those census tracts and block groups shown above that have been identified as the areas of greatest need within the City
of Mesa. In accordance with Section 2301(c)(2) of HERA, those areas have been targeted because they have the highest percentage of
foreclosures, the highest percentage of homes financed by a subprime related loan, and are likely to face a significant rise in the rate of home
foreclosures. Mesa will engage in the following activities within the above outlined census tracts, focusing in the 85204 zip code, as part of its
NSP activities: ¿ Acquire and rehabilitate homes and residential properties that have been abandoned or foreclosed upon in order to sell, rent,
or redevelop such homes and properties; ¿ Demolition of blighted structures ¿ Redevelop demolished or vacant properties ¿ Down payment
assistance and Housing Counseling At least 25% of funds will be used for housing individuals and families whose incomes do not exceed 50%
of area median income. To accomplish the projects as stated above, the City of Mesa will partner with community organizations. Potential
community partners will be: Save the Family; Transitional Living Communities (TLC); A & A Cottages; Sustainable Home Ownership (SHO)
Coalition; Marc Center; Community Bridges; and PTE Real Estate Group.

Distribution and and Uses of Funds:

In order to stabilize the neighborhoods and reduce blight, residential properties that have been foreclosed upon will need to be acquired,
rehabilitated to a habitable condition and sold to individuals and families with a commitment to the neighborhood in which they live. These
individuals and families will need affordable and sustainable homes, HUD certified housing counseling and education, and financial down
payment assistance in order to accomplish the goal of homeownership that promotes a sense of neighborhood. The City of Mesa expects to
demolish or convert 62 low and moderate income dwelling units as a result of NSP assisted activities. The City of Mesa expects to
acquisition/rehab approximately 47 housing units for low, moderate and middle income individuals and households, and acquisition/demolition
15 housing structures as a result of NSP assisted activities. Commencement of the acquisition/rehab activity will commence upon notification
from HUD of availability of NSP funds. However, the identification of potential properties has already begun. It is expected that all properties
will be acquired and the rehabilitation will be in progress by June 30, 2010. The City of Mesa expects to make available a minimum of 20 units
for households whose income does not exceed 50 percent of area median income.

Definitions and Descriptions:

(1) Definition of &ldquoblighted structure&rdquo in context of state or local law.
Blighted. Unsightly conditions including the accumulation of litter or debris; buildings or structures exhibiting holes, breaks, rot, crumbling,
cracking, peeling, or rusting; landscaping that exhibits uncontrolled growth, lack of maintenance, damage, or is dead or decayed; and any
similar conditions of disrepair and deterioration regardless of the condition of other properties in the vicinity or neighborhood.
(2) Definition of &ldquoaffordable rents.&rdquo Note: Grantees may use the definition they have adopted for their CDBG program but should
review their existing definition to ensure compliance with NSP program &ndash specific requirements such as continued affordability.
Affordable Rents. Our NSP Affordable Rent Policy is intended to protect VLI and LMMH persons who are living in a housing project funded
with NSP dollars. The policy shall benefit tenants whose gross household income, adjusted by family size, is less than 120% of median
income according to income limits prepared by HUD for the Mesa area. When an NSP property is utilized, persons/households in occupancy
of the building affected will be protected by this policy. The policy also requires that no less than 25% of the properties be filled by VLI
persons/households at affordable rents.

Active

QPR Contact:Grant Status:
Theresa Ann Schweitzer
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It shall be the City of Mesa&rsquos practice to review the rent structure of projects requesting funding for housing related activities at the
beginning of the process. A rent cap shall apply for any units occupied by LMMH and VLI households. The maximum allowable rent for VLI
and LMMH households will be equal to the rent and utility amount being paid by the tenant occupies the unit. If there is a conversion of utility
type or transfer of utility payment from owner to tenant, an adjustment will be made based on the schedule listed in the Section 8 Utility
Allowance Schedule (in effect when the rent is calculated). The maximum allowable rent will be set for a period of one year after the final
inspection for project completion by City of Mesa staff.
The tenant will be required to furnish rental information at the time of request for housing to enable City of Mesa staff to evaluate the impact of
the project on rent levels. The project manager will submit currently charged rent amounts for all units in the housing project, utility types,
whether the tenant or owner pays utilities, and the names of tenants. The project manager will also be required to secure from all occupied
units, tenant information forms which provide income and demographic data about the occupant&rsquos household. Based upon this
information, City of Mesa staff will determine if further investigation of tenant data is necessary such as verifying tenant income.
Tenants who are affected by this policy will be notified in writing of the rent limitation and the approximate time the limitation will expire.
Applicants will be required to sign a Rent Agreement stipulating the rent limitations.
(3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
The City of Mesa will ensure continued affordability for NSP assisted housing by longterm monitoring. As outlined in all funding contracts and
Declaration of Covenants, Conditions, and Restrictions (CC&

Definitions and Descriptions:

;Rs), rental property owners/managers are required to maintain complete files to comply with program reporting requirements and to make
their records available to authorized agents of the local and federal government.
Desk reviews and onsite monitoring will provide an ongoing assessment to assure the rental units assisted with NSP funds are being utilized
in accordance with all laws, regulations, and policies that govern the program. City of Mesa staff will be responsible for reviewing information
received (or not received) from property owners/managers as it relates to laws, regulations, and policies.
Throughout the compliance period, property owners/managers must complete and submit an Annual Compliance Report. The report will
update staff on the status of the NSP assisted units and property. Staff will schedule onsite monitoring visits annually.
The length of the compliance period is determined by the amount of NSP funds invested per unit in the project. The compliance period, also as
the affordability period, is determined at the time of the initial commitment. The length of the compliance period is also outlined in the legal
documentation filed on the property.
Activity NSP Per Unit Investment Minimum Affordability Period
Acq./Rehab Less than $15,000 / 5 Years
Between $15,000$40,000 / 10 Years
More than $40,000 / 15 Years
NewConstruction Regardless of Amount / 20 Years
The onsite monitoring visit is to determine compliance with tenant income eligibility requirements, maximum allowable rental rates, physical
property standards, and affirmative fair marketing laws.
(4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
Standards for NSP assisted activities will be held to the City of Mesa HousingRehabilitation Program standards. The Housing Rehabilitation
Programstandards look at the general conditions, workmanship standards and materials standards.
All materials used shall be new, of good quality, and meet all applicable standards. Existing custom made items such as, but not limited to,
kitchen cabinets, vanities, fixtures, builtins, and all other custom items, will be replaced with stock items. All items will either be replaced or
repaired as determined by the City of Mesa Rehabilitation staff. All plumbing fixtures shall be replaced with water saving models.
All workmanship shall meet the minimum standards set forth in the City of Mesa Housing Rehabilitation Program rehabilitation standards
guidelines, with priority given to the following: Gas lines and gas appliances to eliminate safety hazards; electrical system and hazards;
heating and cooling systems; plumbing leaks, faulty fixtures and/or related items; roofing; lead based paint abatement; termite control;
windows and doors; attic insulation; and other safety and health hazards, as determined by the City of Mesa Rehabilitation staff.
The complete City of Mesa Housing Rehabilitation Standards guidelines can be found on our website at
http://www.mesaaz.gov/housing/pdf/materialsbooklet.pdf.
 
 
 

Low Income Targeting:

Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and redevelop
abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50% of area
median income: $2,414,916.
This amount will be made available through the Acquisition/Rehabilitation/Rental program for individuals or families at or below 50% of area
median income. NSP will work closely with the Section 8 program to ensure compliance with this regulation.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
 

Acquisition and Relocation:

Indicate whether grantee intends to demolish or convert any low-and moderateincome dwelling units (i.e., =80% of area median income).
If so, include:
The number of lowand moderateincome dwelling units &ndash i.e., =80% of area median incomereasonably expected to be demolished or
converted as a direct result of NSPassisted activities.
The number of NSP affordable housing units made available to low, moderate, and middleincome householdsi.e., =120% of area median
incomereasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity providing such
housing (including a proposed time schedule for commencement and completion).
The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50% of area median
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$0.00

N/A

$7,985,082.34

$0.00

$45,877.09

$0.00

Total Obligated

$1,287,611.66

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$13,959,665.00

$0.00 $2,057,437.73

Match Contributed

     Program Funds Drawdown

To Date

$10,314,467.92

$10,591,086.73

$13,959,665.00

Overall

Program Income Received

$1,903,250.00

$0.00

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$378,109.43

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$378,109.43

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$1,448,949.75

Required

$965,966.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $2,414,916.25 $3,655,167.42

Overall Benefit Percentage (Actual)

income.
The City of Mesa expects to acquisition/rehab approximately 49 housing units for low, moderate and middle income individuals and
households, and acquisition demotion and reconstruction of 5 housing structures as a result of NSP assisted activities.
Commencement of the acquisition/rehab activity will be upon notification from HUD of availability of NSP funds. However, the identification of
potential properties has already begun. It is expected that all properties will be acquired and the rehabilitation will be in progress by June 30,
2010.
The City of Mesa expects to make available a minimum of 16 units for households whose income does not exceed 50 percent of area median
income.

Public Comment:

The proposed NSP Substantial Amendment to the Action Plan was published via the City of Mesa&rsquos usual method in the East Valley
Tribune as well as on the City of Mesa website for 15 calendar days.
A summary of all citizen comments received to the proposed NSP Substantial Amendment are included below.
Concern that this program is another bailout of financial institutions which made the loans that should never have been made.
Concern that illegal aliens may benefit from the program.
Encouraged the City of Mesa to monitor the use of the funds for appropriate uses.

$0.00 $9,272,694.00Total Funds Drawdown
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The City continues to sell the existing inventory of homes that it has for homebuyers. It currently has seven homes
for sale and one home the is pending sale.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

ADMIN, Administration $0.00 $1,141,665.00 $378,109.43

ARH, Acquisition/Rehabilitation - Home Ownership $0.00 $9,888,897.78 $5,220,915.03

ARR, Acquisition/Rehabilitation - Rental $0.00 $2,769,404.12 $2,241,057.88

DEMO, Acquisition Demolition $0.00 $159,698.10 $145,000.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$836,346.12

NSP Only - LH - 25% Set-Aside City of Mesa

Total Projected Budget from All Sources

Match Contributed

$836,346.12

$0.00

$0.00

$0.00

$836,346.12

$836,346.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-08-MN-04-0504 -001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$10,376.12

$0.00

N/A

07/30/2013

$0.00

To Date

06/01/2009

Area (  )

$836,346.12

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

The Acquisition Rehab rental activity will focus strategically on neighborhoods with a high percentage of residential properties
of foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of five percent
(5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent (10%) below
appraised value. The City of Mesa will acquire, inspect for rehabilitation, and lease the properties in coordination with the City of
Mesa Housing Authority. It is anticipated that some of the rental properties will be an opportunity for home ownership for those
renting. Because not all families will qualify for homeownership, this activity will be cause for a high rate of neighborhood
stabilization for long term tenants. The acquisition/rehabilitation/rental activity will benefit income-qualified persons to meet the
low income housing requirement for those below 50% of area median income. The acquisition/rehabilitation/rental activity will
serve as workforce housing for individuals and families striving to one day become homeowners. Inspections will be made
monthly to identify and repair any items necessary. This activity will adhere to the affordability period as outlined in this
Amendment to the Action Plan.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

Activity Progress Narrative:

Aquisition Rehabilitation - RentalActivity Title:

Project Number:

ARR

Project Title:

Acquisition/Rehabilitation - Rental

$836,346.12$0.00City of Mesa

$0.00     Program Funds Drawdown $825,970.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

There is no activity to report for this quarter. The City has not acquired any additional properties.

Activity Locations
Address County State ZipCity Status / Accept

Arizona - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

0/9# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/16# of Housing Units 0

0/16# of Singlefamily Units 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,141,665.00

N/A City of Mesa

Total Projected Budget from All Sources

Match Contributed

$1,141,665.00

$0.00

$0.00

$0.00

$861,665.00

$545,215.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-08-MN-04-0504 -006

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$0.00

To Date

10/02/2008

 (  )

$378,109.43

Total Funds Expended

Responsible Organization:

$32,242.68

Administration Under Way

Activity Description:

General administrative and planning costs related to the NSP program.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

The City continues the administration of the program and has completed the contract for the new councleing agency. We are
currently working on establishing a website to market homes and putting out a RFP for a Real estate agent to market and sell
the homes.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

ADMIN

Project Title:

Administration

$545,215.28$32,242.68City of Mesa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $378,109.43
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Activity Locations
Address County State ZipCity Status / Accept

Arizona - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,063,562.68

NSP Only - LH - 25% Set-Aside City of Mesa

Total Projected Budget from All Sources

Match Contributed

$2,063,562.68

$0.00

$0.00

$0.00

$1,774,030.00

$1,951,030.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-08-MN-04-0504-002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$356,189.93

$0.00

N/A

07/30/2013

$0.00

To Date

07/01/2009

Direct ( HouseHold )

$1,771,277.81

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Acquisition Rehab rental activity will focus strategically on neighborhoods with a high percentage of residential properties
of foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of five percent
(5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent (10%) below
appraised value. The City of Mesa will acquire, inspect for rehabilitation, and lease the properties in coordination with the City of
Mesa Housing Authority. It is anticipated that some of the rental properties will be an opportunity for home ownership for those
renting. Because not all families will qualify for homeownership, this activity will be cause for a high rate of neighborhood
stabilization for long term tenants. The acquisition/rehabilitation/rental activity will benefit income-qualified persons to meet the
low income housing requirement for those below 50% of area median income. The acquisition/rehabilitation/rental activity will
serve as workforce housing for individuals and families striving to one day become homeowners. Inspections will be made
monthly to identify and repair any items necessary. This activity will adhere to the affordability period as outlined in this
Amendment to the Action Plan.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

The Desert Leaf Apartments is near completion and the project is expected to finish in January of 2013.

Activity Progress Narrative:

Acquisition Rehabilitation - RentalActivity Title:

Project Number:

ARR

Project Title:

Acquisition/Rehabilitation - Rental

$1,951,030.69$0.00City of Mesa

$0.00     Program Funds Drawdown $1,415,087.88
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No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/9# of Properties 0

19/16#Energy Star Replacement Windows 0

19/16#Additional Attic/Roof Insulation 0

19/16#High efficiency heating plants 0

19/16#Efficient AC added/replaced 0

19/16#Replaced thermostats 0

19/16#Replaced hot water heaters 0

19/16#Light Fixtures (indoors) replaced 0

19/16#Light  fixtures (outdoors) replaced 0

19/16#Refrigerators replaced 0

16/16#Clothes washers replaced 0

19/16#Dishwashers replaced 0

0/0#Units with solar panels 0

19/16#Low flow toilets 0

19/16#Low flow showerheads 0

19/16#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

19/9#Sites re-used 0

0/0#Units deconstructed 0

19/16#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Housing Units 0

16/16# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 32/16 0/0 32/16# of Households 0 0 100.00

0 32/16 0/0 32/16# Renter Households 0 0 100.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,659,908.42

NSP Only - LMMI City of Mesa

Total Projected Budget from All Sources

Match Contributed

$1,659,908.42

$0.00

$0.00

$0.00

$1,659,908.42

$1,655,908.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-08-MN-04-0504-003

$0.00

$1,287,559.11

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$272,833.42

$0.00

N/A

07/30/2013

$0.00

To Date

06/01/2009

Area (  )

$1,659,908.42

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

The Acquisition Rehab Home Ownership activity will focus strategically on neighborhoods with a high percentage of residential
properties of foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of
five percent (5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent
(10%) below appraised value. The City of Mesa will acquire the properties, do necessary rehabilitation and then market the
properties for resale through various media including the realtor industry. The activity will partner with counseling agencies to
provide down payment assistance when necessary and complete the sales transactions. This activity will benefit individuals and
households up to and including one hundred twenty percent (120%) AMI.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

There were no purchases during this time so there is no activity to report.

Activity Progress Narrative:

Aquisition Rehabilitation - Home OwnershipActivity Title:

Project Number:

ARH

Project Title:

Acquisition/Rehabilitation - Home Ownership

$1,655,908.42$0.00City of Mesa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Properties 0

$0.00     Program Funds Drawdown $1,387,075.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

Activity Locations
Address County State ZipCity Status / Accept

Arizona - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

0/23# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Housing Units 0

0/23# of Singlefamily Units 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,204,215.00

NSP Only - LMMI City of Mesa

Total Projected Budget from All Sources

Match Contributed

$4,204,215.00

$0.00

$0.00

$0.00

$2,200,979.93

$2,348,468.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-08-MN-04-0504-004

$0.00

$390,609.02

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$388,054.93

$0.00

N/A

07/30/2013

$0.00

To Date

07/01/2009

Direct ( HouseHold )

$1,837,226.80

Total Funds Expended

Responsible Organization:

$13,634.41

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Acquisition Rehab Home Ownership activity will focus strategically on neighborhoods with a high percentage of residential
properties of foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of
five percent (5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent
(10%) below appraised value. The City of Mesa will acquire the properties, do necessary rehabilitation and then market the
properties for resale through various media including the realtor industry. The activity will partner with counseling agencies to
provide down payment assistance when necessary and complete the sales transactions. This activity will benefit individuals and
households up to and including one hundred twenty percent (120%) AMI.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

The property at 2414 E. Jerome was sold in December 2012. It was a 3 bedroom, 2 bath home with carport. The city continues
to sell their existing inventory of homes and will purchase additional homes after the homes have been sold.

Activity Progress Narrative:

Acquisition Rehabilitation - Home OwnershipActivity Title:

Project Number:

ARH

Project Title:

Acquisition/Rehabilitation - Home Ownership

$2,348,468.06$13,634.41City of Mesa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,449,171.87
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Activity Locations
Address County State ZipCity Status / Accept

Arizona2414 E. Jerome Ave 85204-Mesa Match / N

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

19/23# of Properties 1

17/23#Energy Star Replacement Windows 1

17/23#Additional Attic/Roof Insulation 1

17/23#High efficiency heating plants 1

17/23#Efficient AC added/replaced 1

17/23#Replaced thermostats 1

17/23#Replaced hot water heaters 1

17/23#Light Fixtures (indoors) replaced 1

17/23#Light  fixtures (outdoors) replaced 1

17/23#Refrigerators replaced 1

0/0#Clothes washers replaced 0

17/23#Dishwashers replaced 1

0/0#Units with solar panels 0

17/23#Low flow toilets 1

17/23#Low flow showerheads 1

17/23#Units with bus/rail access 1

0/0#Units exceeding Energy Star 0

17/23#Sites re-used 1

0/0#Units deconstructed 0

17/23#Units ¿ other green 1

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

17/23# of Housing Units 1

17/23# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 3/0 17/23 25/23# of Households 0 1 80.00

1 3/0 17/23 25/23# Owner Households 0 1 80.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$159,448.10

NSP Only - LH - 25% Set-Aside City of Mesa

Total Projected Budget from All Sources

Match Contributed

$159,448.10

$0.00

$0.00

$0.00

$159,448.10

$159,448.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-08-MN-04-0504-005

$0.00

$1,029.50

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$14,698.10

$0.00

N/A

07/30/2013

$0.00

To Date

07/01/2009

Direct ( HouseHold )

$159,448.10

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

The Acquisition Demolition activity will focus strategically on neighborhoods with a high percentage of residential properties of
foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of five percent
(5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent (10%) below
appraised value. The City of Mesa will acquire, inspect for rehabilitation, and determine if it is cost effective to rehabilitate the
property. If the cost to rehab the property is excessive the decision will be made to demolish the property. At such time the City
of Mesa planning department will determine if another home will be constructed or if it is in the best interest of the neighborhood
to look for alternative uses for the property.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

No activity to report for this quarter.

Activity Progress Narrative:

Demolition/ReconstructionActivity Title:

Project Number:

DEMO

Project Title:

Acquisition Demolition

$159,448.10$0.00City of Mesa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Properties 0

$0.00     Program Funds Drawdown $144,750.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of buildings (non-residential) 0

0/0# of Public Facilities 0

0/0# of Businesses 0

0/0# of Non-business Organizations 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units 0

1/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/5 0/0 1/5# of Households 0 0 100.00

19

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250.00

NSP Only - LMMI City of Mesa

Total Projected Budget from All Sources

Match Contributed

$250.00

$250.00

$0.00

$0.00

$250.00

$250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-08-MN-04-0504-007

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$0.00

To Date

06/01/2009

Area (  )

$250.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

The Acquisition Demolition activity will focus strategically on neighborhoods with a high percentage of residential properties of
foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of five percent
(5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent (10%) below
appraised value. The City of Mesa will acquire, inspect for rehabilitation, and determine if it is cost effective to rehabilitate the
property. If the cost to rehab the property is excessive the decision will be made to demolish the property. At such time the City
of Mesa planning department will determine if another home will be constructed or if it is in the best interest of the neighborhood
to look for alternative uses for the property.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

No activity to report for this quarter.

Activity Progress Narrative:

Acquisition DemolitionActivity Title:

Project Number:

DEMO

Project Title:

Acquisition Demolition

$250.00$0.00City of Mesa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

$0.00     Program Funds Drawdown $250.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

Activity Locations
Address County State ZipCity Status / Accept

Arizona - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

0/5# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$555,000.00

NSP Only - LMMI Housing Our Communities, Inc.

Total Projected Budget from All Sources

Match Contributed

$555,000.00

$555,000.00

$0.00

$0.00

$555,000.00

$308,925.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-08-MN-04-0504-008

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$0.00

To Date

08/01/2009

Direct ( HouseHold )

$176,625.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The Acquisition Rehab Home Ownership activity will focus strategically on neighborhoods with a high percentage of residential
properties of foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of
five percent (5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent
(10%) below appraised value. The City of Mesa will acquire the properties, do necessary rehabilitation and then market the
properties for resale through various media including the realtor industry. The activity will partner with counseling agencies to
provide down payment assistance when necessary and complete the sales transactions. This activity will benefit individuals and
households up to and including one hundred twenty percent (120%) AMI. Housing Our Communities, a local non-profit, will be
the subrecipient that will be administering the down payment assistance.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

See activities B-08-MN-04-0504-004 and B-08-MN-04-0504-011 for beneficiary data.

Activity Progress Narrative:

Down Payment AssistanceActivity Title:

Project Number:

ARH

Project Title:

Acquisition/Rehabilitation - Home Ownership

$308,925.00$0.00Housing Our Communities, Inc.

$0.00     Program Funds Drawdown $176,625.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/33# of Housing Units 0

0/33# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/33 0/33# of Households 0 0 0

0 0/0 0/33 0/33# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$98,000.00

NSP Only - LMMI Housing Our Communities, Inc.

Total Projected Budget from All Sources

Match Contributed

$98,000.00

$98,000.00

$0.00

$0.00

$98,000.00

$24,998.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-08-MN-04-0504-009

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$0.00

To Date

06/01/2009

Direct ( HouseHold )

$19,955.48

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The Acquisition Rehab Home Ownership activity will focus strategically on neighborhoods with a high percentage of residential
properties of foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of
five percent (5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent
(10%) below appraised value. The City of Mesa will acquire the properties, do necessary rehabilitation and then market the
properties for resale through various media including the realtor industry. The activity will partner with counseling agencies to
provide down payment assistance when necessary and complete the sales transactions. This activity will benefit individuals and
households up to and including one hundred twenty percent (120%) AMI. Housing Our Communities, a local non-profit, will be
the subrecipient that will be providing the home buyer counseling.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

See activities B-08-MN-04-0504-004 and B-08-MN-04-0504-011 for beneficiary data.

Activity Progress Narrative:

Home Buyer CounselingActivity Title:

Project Number:

ARH

Project Title:

Acquisition/Rehabilitation - Home Ownership

$24,998.99$0.00Housing Our Communities, Inc.

$0.00     Program Funds Drawdown $19,955.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/33# of Housing Units 0

0/33# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/33 0/33# of Households 0 0 0

0 0/0 0/33 0/33# Owner Households 0 0 0

25

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,250,000.00

NSP Only - LMMI Housing Our Communities, Inc.

Total Projected Budget from All Sources

Match Contributed

$1,250,000.00

$1,250,000.00

$0.00

$0.00

$1,250,000.00

$1,238,087.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-08-MN-04-0504-010

$0.00

$378,240.10

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/30/2009

$0.00

To Date

07/01/2009

Area (  )

$1,238,087.68

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

The Acquisition Rehab Home Ownership activity will focus strategically on neighborhoods with a high percentage of residential
properties of foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of
five percent (5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent
(10%) below appraised value. The City of Mesa will acquire the properties, do necessary rehabilitation and then market the
properties for resale through various media including the realtor industry. The activity will partner with counseling agencies to
provide down payment assistance when necessary and complete the sales transactions. This activity will benefit individuals and
households up to and including one hundred twenty percent (120%) AMI.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

There is no activity to report for this quarter.

Activity Progress Narrative:

Aquisition Rehab - HomeownershipActivity Title:

Project Number:

ARH

Project Title:

Acquisition/Rehabilitation - Home Ownership

$1,238,087.68$0.00Housing Our Communities, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

$0.00     Program Funds Drawdown $1,238,087.68
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

Activity Locations
Address County State ZipCity Status / Accept

Arizona - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

0/10# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,395,459.16

NSP Only - LMMI Housing Our Communities, Inc.

Total Projected Budget from All Sources

Match Contributed

$1,395,459.16

$0.00

$0.00

$0.00

$1,195,459.16

$1,245,789.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-08-MN-04-0504-011

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$245,459.16

$0.00

N/A

07/30/2013

$0.00

To Date

07/01/2009

Direct ( HouseHold )

$1,195,459.16

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Acquisition Rehab Home Ownership activity will focus strategically on neighborhoods with a high percentage of residential
properties of foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of
five percent (5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent
(10%) below appraised value. The City of Mesa will acquire the properties, do necessary rehabilitation and then market the
properties for resale through various media including the realtor industry. The activity will partner with counseling agencies to
provide down payment assistance when necessary and complete the sales transactions. This activity will benefit individuals and
households up to and including one hundred twenty percent (120%) AMI.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

The City sold the home located at 714 S. Ashbrook. It is a 3 bedroom, 2 bath home with 2 car garage. The City continues to sell
their existing inventory of homes.

Activity Progress Narrative:

Aquisition Rehab - HomeownershipActivity Title:

Project Number:

ARH

Project Title:

Acquisition/Rehabilitation - Home Ownership

$1,245,789.58$0.00Housing Our Communities, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $950,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Arizona714 S. Ashbrook 85204-Mesa Match / N

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/10# of Properties 1

5/10#Energy Star Replacement Windows 1

5/10#Additional Attic/Roof Insulation 1

5/10#High efficiency heating plants 1

5/10#Efficient AC added/replaced 1

5/10#Replaced thermostats 1

5/10#Replaced hot water heaters 1

5/10#Light Fixtures (indoors) replaced 1

5/10#Light  fixtures (outdoors) replaced 1

5/10#Refrigerators replaced 1

0/0#Clothes washers replaced 0

5/10#Dishwashers replaced 1

0/0#Units with solar panels 0

5/10#Low flow toilets 1

5/10#Low flow showerheads 1

5/10#Units with bus/rail access 1

0/0#Units exceeding Energy Star 0

5/10#Sites re-used 1

0/0#Units deconstructed 0

5/10#Units ¿ other green 1

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Housing Units 1

5/10# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 3/10 6/10# of Households 0 1 50.00

1 0/0 3/10 6/10# Owner Households 0 1 50.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$721,000.00

NSP Only - LH - 25% Set-Aside City of Mesa, Arizona

Total Projected Budget from All Sources

Match Contributed

$721,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-08-MN-04-0504-012

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$0.00

To Date

07/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Home Ownership - 25% Set-Aside activity will focus strategically on neighborhoods with a high percentage of residential
properties of foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum
of one percent (1%) below appraised value. The City of Mesa will acquire the properties, do necessary rehabilitation and then
market the properties for resale through various media including the realtor industry. The activity will partner with counseling
agencies to provide closing cost assistance and a home buyer subsidy when necessary and complete the sales transactions.
This activity will benefit individuals and households below fifty percent (50%) AMI.

Location Description:

 
The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

There is no activity to report for this activity.

Activity Progress Narrative:

Home Ownership - 25% Set-AsideActivity Title:

Project Number:

ARH

Project Title:

Acquisition/Rehabilitation - Home Ownership

$0.00$0.00City of Mesa, Arizona

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Properties 0

1/5#Energy Star Replacement Windows 0

1/5#Additional Attic/Roof Insulation 0

1/5#High efficiency heating plants 0

1/5#Efficient AC added/replaced 0

1/5#Replaced thermostats 0

1/5#Replaced hot water heaters 0

1/5#Light Fixtures (indoors) replaced 0

1/5#Light  fixtures (outdoors) replaced 0

1/5#Refrigerators replaced 0

0/0#Clothes washers replaced 0

1/5#Dishwashers replaced 0

0/0#Units with solar panels 0

1/5#Low flow toilets 0

1/5#Low flow showerheads 0

0/5#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

1/5#Sites re-used 0

0/0#Units deconstructed 0

1/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units 0

1/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/5 0/0 1/5# of Households 0 0 100.00

0 1/5 0/0 1/5# Owner Households 0 0 100.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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